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Charge to CC Review Committee

1. Review and comment on plans and schedule for testing coils at ICST, including the large and small test coils, the MuCool coil, and the MICE coils. In particular, comment on the interpretation of the existing test results and on the likelihood that proposed modifications of the ICST cryogenic system will be appropriate and adequate to the task of testing the coils.

2. Review and comment on plans and schedule to fabricate the MuCool and MICE coils at Qi-Huan Company under HIT supervision. Particularly examine any proposed changes in fabrication techniques that have arisen since the Final Design Review in December, 2008 and evaluate the adequacy of the proposed diagnostics, such as voltage taps and thermometry.
3. Comment on the adequacy of the proposed management plan whereby HIT/ICST will monitor and control the work at Qi-Huan while keeping LBNL informed of developments (and obtaining LBNL approval for significant issues or changes).
Charge to RFCC Production Readiness Review Committee

1. Review and comment on the design and documentation of the RFCC vacuum chamber and its readiness for manufacture. Identify weak points or missing information, if any, in the design. Comment also on the realism of the proposed schedule, and whether the delivery date appears reasonable.


